COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 11/02/2011

ESTIMATE SUMMARY 11:41:52
CONTID: C17265 ESTIMATE NO: 0025 PROG SPEC YR: 2005
PCN: 17265-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 3350 DAYS TIME ALLOW: 340 WORK DAYS
US 285: Shaffers Crossing PERCENT TIME:  98.53 ORIG TIME ALLOW: 325 WORK DAYS
PROJECT NO: ES1 2854-117
US 285: Shaffers Crossing
NAME OF ROAD: 285D
PROJECT COUNTIES: JEFFERSON, REGION 1
CONTRACTOR:
HUDICK EXCAVATING, INC. PAY PERIOD ENDING 10/21/2011 DATE TIME STARTED 08/26/2009
1700 N. PARK ST., YELLOWSTONE SUITE DATE LET 07/16/2009 DATE WORK BEGAN  09/11/2009
DATE AWARDED 08/05/2009 DATE TIME STOPPED
DATE CONTRACT EXECUTED  08/25/2009 DATE ACCEPTED
CASTLE ROCK CO 80109 303-688-9500 DATE NOTICE TO PROCEED 08/26/2009
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECTAMT: $  8921,866.01  PARTICIPATING $ 8,853,008.32 $ 20,888.59
AWARD PROJECT AMT:  $  7,361,000.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 99.23% TOTAL EARNINGS 8,853,008.32 20,888.59
FUNDS AVAILABLE: $ 68,857.69 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 8,853,008.32 20,888.59
TOTAL CLAIMS: $ 0.00 RETAINAGE -110,415.00 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 8,742,593.32 20,888.59
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 8,742,593.32 20,888.59
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 20,888.59

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 17265-BID ESTIMATE RUN 11/02/2011
PROJECT: ES1 2854-117 ESTIMATE NO: 0025 11:41:52
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNITPRICE
CAT NO0200 ROADWAY
0005 201-00000 *Clearing and Grubbing 1.000 1.000
LS 0.000 0.00
75,345.40000 1.000 75,345.40
0006 202-00010 Removal of Tree 14.000 14.000
EACH 0.000 0.00
600.00000 14.000 8,400.00
0010 202-00015 Removal of Headwall 1.000 1.000
EACH 0.000 0.00
1,551.00000 1.000 1,551.00
0015 202-00019 Removal of Inlet 3.000 3.000
EACH 0.000 0.00
685.00000 3.000 2,055.00
0020 202-00027 Removal of Riprap 0.000 0.000
SY 0.000 0.00
16.00000 0.000 0.00
0025 202-00035 Removal of Pipe 411.000 411.000
LF 0.000 0.00
13.50000 411.000 5,548.50
0030 202-00090 Removal of Delineator 76.000 76.000
EACH 0.000 0.00
6.00000 76.000 456.00
0035 202-00195 Removal of Median Cover 958.000 958.000
SY 0.000 0.00
13.58000 958.000 13,009.64
0040 202-00203 Removal of Curb and Gutter 3,104.000 3,104.000
LF 0.000 0.00
7.19000 3,104.000 22,317.76
0045 202-00220 Removal of Asphalt Mat 15,521.000 10,630.000
SY 0.000 0.00
0.87000 10,630.000 9,248.10
0046 202-00220 Removal of Asphalt Mat 8,927.000 8,927.000
SY 0.000 0.00
0.87000 8,927.000 7,766.49
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PCN: 17265-BID ESTIMATE RUN 11/02/2011
PROJECT: ES1 2854-117 ESTIMATE NO: 0025 11:41:52
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0050 202-00240 *Removal of Asphalt Mat (Planing) 16,861.000 16,861.000
SY 0.000 0.00
2.01000 16,861.000 33,890.61
0051 202-05030 Sawing Asphalt Material (10 Inch) 5,636.000 5,636.000
LF 0.000 0.00
2.20000 5,636.000 12,399.20
0055 202-00250 *Removal of Pavement Marking 8,310.000 8,310.000
SF 0.000 0.00
0.97000 8,310.000 8,060.70
0060 202-00810 Removal of Ground Sign 26.000 26.000
EACH 0.000 0.00
36.00000 26.000 936.00
0065 202-00821 *Removal of Sign Panel 0.000 0.000
EACH 0.000 0.00
67.00000 0.000 0.00
0070 202-00825 *Removal of Flashing Beacon 2.000 2.000
EACH 0.000 0.00
103.00000 2.000 206.00
0075 202-01000 *Removal of Fence 2,102.000 2,102.000
LF 0.000 0.00
0.67000 2,102.000 1,408.34
0080 202-01130 *Removal of Guardrail Type 3 913.000 913.000
LF 0.000 0.00
3.25000 913.000 2,967.25
0085 202-01300 *Removal of End Anchorage 4.000 4.000
EACH 0.000 0.00
97.00000 4.000 388.00
0090 202-04001 Plug Culvert 0.000 0.000
EACH 0.000 0.00
167.00000 0.000 0.00
0095 203-00010 *Unclassified Excavation (Complete In Place) 75,935.000 75,935.000
CY 0.000 0.00
12.17000 75,935.000 924,128.95
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PROJECT: ES1 2854-117 ESTIMATE NO: 0025 11:41:52
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0096 900-00004 Added Item (Cubic Yard)/ Design Change to RockC ut Slope 4,105.410 4,105.000
CY 0.000 0.00
12.17000 4,105.000 49,957.85
0097 203-00010 Unclassified Excavation (Complete In Place) Pha sell 3,659.000 3,659.000
Detour (Revised)
CY 0.000 0.00
12.17000 3,659.000 44,530.03
0100 203-00060 Embankment Material (Complete In Place) 1,064.000 1,064.000
CY 0.000 0.00
11.35000 1,064.000 12,076.40
0101 203-00061 Embankment Material (Complete In Place) Phase | | Detour 3,659.000 3,659.000
(Revised)
TON 0.000 0.00
11.35000 3,659.000 41,529.65
0105 203-00100 Muck Excavation 4,342.000 4,342.000
CY 0.000 0.00
20.00000 4,342.000 86,840.00
0106 203-01100 Proof Rolling 2.000 2.000
HOUR 0.000 0.00
106.00000 2.000 212.00
0110 203-01500 Blading 55.000 55.000
HOUR 0.000 0.00
109.00000 55.000 5,995.00
0115 203-01550 Dozing 65.000 65.000
HOUR 0.000 0.00
133.00000 65.000 8,645.00
0120 203-01597 *Potholing 255.500 255.500
HOUR 0.000 0.00
308.00000 255.500 78,694.00
0125 206-00000 Structure Excavation 541.000 495.200
CY 45.800 301.36
6.58000 541.000 3,559.78
0130 206-00100 *Structure Backfill (Class 1) 0.000 0.000
CY 0.000 0.00
13.08000 0.000 0.00
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PCN: 17265-BID ESTIMATE RUN 11/02/2011
PROJECT: ES1 2854-117 ESTIMATE NO: 0025 11:41:52
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0135 207-00205 Topsoil 3,378.000 3,378.000
CY 0.000 0.00
2.73000 3,378.000 9,221.94
0140 207-00210 Stockpile Topsoil 3,378.000 3,378.000
CY 0.000 0.00
3.29000 3,378.000 11,113.62
0145 207-00305 Wetland Topsoil 104.000 0.000
CcY 0.000 0.00
8.25000 0.000 0.00
0150 207-00310 Stockpile Wetland Topsoil 104.000 104.000
CcY 0.000 0.00
11.00000 104.000 1,144.00
0155 208-00002 *Erosion Log (12 Inch) 11,020.000 11,020.000
LF 0.000 0.00
4.52000 11,020.000 49,810.40
0156  900-00012 Added Item (Foot)/ Erosion Log (Recycled Rubber ) 2,450.000 2,450.000
LF 0.000 0.00
6.50000 2,450.000 15,925.00
0160 208-00004 *Silt Berm 0.000 0.000
LF 0.000 0.00
10.25000 0.000 0.00
0165 208-00020 *Silt Fence 154.000 154.000
LF 0.000 0.00
1.22000 154.000 187.88
0170 208-00034 *Gravel Bag 280.000 280.000
LF 0.000 0.00
5.50000 280.000 1,540.00
0175 208-00040 *Check Dam 18.000 18.000
EACH 0.000 0.00
128.00000 18.000 2,304.00
0180 208-00045  Concrete Washout Structure 6.000 6.000
EACH 0.000 0.00
833.00000 6.000 4,998.00
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PROJECT: ES1 2854-117 ESTIMATE NO: 0025 11:41:52
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0185 208-00051 *Storm Drain Inlet Protection (Type 1) 0.000 0.000
LF 0.000 0.00
5.50000 0.000 0.00
0190 208-00070 Stabilized Construction Entrance 13.000 13.000
EACH 0.000 0.00
1,152.00000 13.000 14,976.00
0195 208-00103 Removal and Disposal of Sediment (Labor) 632.000 632.000
HOUR 0.000 0.00
38.50000 632.000 24,332.00
0200 208-00105 Removal and Disposal of Sediment (Equipment) 214.000 214.000
HOUR 0.000 0.00
68.75000 214.000 14,712.50
0205 208-00206 Erosion Control Supervisor 495.000 485.000
DAY 10.000 697.50
69.75000 495.000 34,526.25
0208 210-00755 Reset Light Standard Steel High Mast 3.000 3.000
EACH 0.000 0.00
2,150.00000 3.000 6,450.00
0210 210-00810 *Reset Ground Sign 14.000 14.000
EACH 0.000 0.00
154.00000 14.000 2,156.00
0215 210-04020 *Modify Inlet 9.000 9.000
EACH 0.000 0.00
2,143.00000 9.000 19,287.00
0220 211-01111 *Rock Reinforcement (Dowels) 600.000 600.000
LF 0.000 0.00
15.00000 600.000 9,000.00
0225 212-00006 *Seeding (Native) 3.100 3.100
ACRE 0.000 0.00
549.00000 3.100 1,701.90
0230 212-00032 *Soil Conditioning 3.100 3.100
ACRE 0.000 0.00
1,898.00000 3.100 5,883.80
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PROJECT: ES1 2854-117 ESTIMATE NO: 0025 11:41:52
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0235 213-00002 *Mulching (Weed Free Hay) 3.500 2.800
ACRE 0.000 0.00
692.00000 2.800 1,937.60
0240 213-00009 *Flexible Growth Medium 3.620 3.620
ACRE 0.000 0.00
3,539.00000 3.620 12,811.18
0245 213-00061 *Mulch Tackifier 620.000 620.000
LB 0.000 0.00
2.25000 620.000 1,395.00
0250 213-00100 *Soil Binder 1.340 1.340
ACRE 0.000 0.00
503.00000 1.340 674.02
0255 214-00905 *Perennials (2.25 Inch Pot) 800.000 800.000
EACH 0.000 0.00
2.50000 800.000 2,000.00
0260 214-01010 *Brush Layer Cutting 400.000 400.000
EACH 0.000 0.00
2.00000 400.000 800.00
0265 216-00042 *Soil Retention Blanket (Biodegradable Straw/Co conut) 1,500.000 0.000
SY 0.000 0.00
2.48000 0.000 0.00
0270 217-00020 *Herbicide Treatment 0.000 0.000
HOUR 0.000 0.00
97.00000 0.000 0.00
0275 403-00720 *Hot Mix Asphalt (Patching) (Asphalt) 1,022,510 1,022.510
TON 0.000 0.00
82.00000 1,022.510 83,845.82
0276  900-00006 Added Item (Dollar)/ Hot Mix Asphalt (Emergency Pothole 2,946.000 2,946.000
Repair)
DOL 0.000 0.00
1.00000 2,946.000 2,946.00
0280 403-34721 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 5,604.050 5,604.050
TON 0.000 0.00
59.33000 5,604.050 332,488.29
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PROJECT: ES1 2854-117 ESTIMATE NO: 0025 11:41:52
CURRENT PREV QTY/ AMOUNT
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NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0285 403-34771 *Hot Mix Asphalt (Grading SX) (75) (PG 76-28) 4,681.540 4,681.540
TON 0.000 0.00
66.43000 4,681.540 310,994.70
0286  900-00024 Added Item (Ton)/ HMA (Temporary) 3,145.760 3,145.760
TON 0.000 0.00
59.33000 3,145.760 186,637.94
0290 411-10255 *Emulsified Asphalt (Slow-Setting) 3,340.000 3,200.000
GAL 0.000 0.00
2.87000 3,200.000 9,184.00
0295 506-00209 Riprap (9 Inch) 329.000 329.000
CYy 0.000 0.00
40.50000 329.000 13,324.50
0300 506-00212 Riprap (12 Inch) 180.000 164.000
CYy 16.000 800.00
50.00000 180.000 9,000.00
0305 507-00000 *Concrete Slope and Ditch Paving 10.300 10.300
CYy 0.000 0.00
308.00000 10.300 3,172.40
0310 507-00400 *Bituminous Slope and Ditch Paving (Asphalt) 0.000 0.000
TON 0.000 0.00
446.00000 0.000 0.00
0315 510-00132 *Structural Plate Pipe (132 Inch) 32.000 32.000
LF 0.000 0.00
519.00000 32.000 16,608.00
0320 601-01000 *Concrete Class B 82.700 82.700
CYy 0.000 0.00
411.75000 82.700 34,051.73
0321 601-40300 Structural Concrete Coating 721.000 721.000
SY 0.000 0.00
11.40000 721.000 8,219.40
0325  602-00000 *Reinforcing Steel 6,391.000 6,391.000
LB 0.000 0.00

0.87000 6,391.000 5,560.17
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CAT NO0200 ROADWAY
0330 603-01180 18 Inch Reinforced Concrete Pipe 861.000 861.000
LF 0.000 0.00
37.50000 861.000 32,287.50
0335 603-01240 24 Inch Reinforced Concrete Pipe 1,101.000 1,101.000
LF 0.000 0.00
50.92000 1,101.000 56,062.92
0340 603-01300 30 Inch Reinforced Concrete Pipe 237.000 237.000
LF 0.000 0.00
60.75000 237.000 14,397.75
0345 603-01360 36 Inch Reinforced Concrete Pipe 137.000 137.000
LF 0.000 0.00
88.50000 137.000 12,124.50
0345 MATERIAL ALLOWANCE 36 Inch Reinforced Concrete Pipe 0.000
LF 0.000 0.00
54.15000 0.000 0.00
0350 603-05018 18 Inch Reinforced Concrete End Section 4.000 4.000
EACH 0.000 0.00
837.00000 4.000 3,348.00
0355 603-05024 24 Inch Reinforced Concrete End Section 5.000 5.000
EACH 0.000 0.00
944.00000 5.000 4,720.00
0360 603-05030 30 Inch Reinforced Concrete End Section 2.000 2.000
EACH 0.000 0.00
975.00000 2.000 1,950.00
0365 603-05036 36 Inch Reinforced Concrete End Section 1.000 1.000
EACH 0.000 0.00
1,160.00000 1.000 1,160.00
0365 MATERIAL ALLOWANCE 36 Inch Reinforced Concrete End 0.000
Section
EACH 0.000 0.00
630.00000 0.000 0.00
0368 603-50006 6 Inch Plastic Pipe 400.000 400.000
LF 0.000 0.00
15.25000 400.000 6,100.00
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0370  603-50018 18 Inch Plastic Pipe 410.000 410.000
LF 0.000 0.00
28.50000 410.000 11,685.00
0375 603-60120 Place 12 Inch Flexible Pipe 0.000 0.000
LF 0.000 0.00
34.00000 0.000 0.00
0380 604-00305 *Inlet Type C (5 Foot) 4.000 4.000
EACH 0.000 0.00
2,328.00000 4.000 9,312.00
0385 604-00310 *Inlet Type C (10 Foot) 5.000 5.000
EACH 0.000 0.00
3,135.00000 5.000 15,675.00
0390 604-00315 *Inlet Type C (15 Foot) 0.000 0.000
EACH 0.000 0.00
5,350.00000 0.000 0.00
0395  604-00350 *Inlet Type C (Special) 3.000 2.000
EACH 1.000 3,754.00
3,754.00000 3.000 11,262.00
0400 604-25000 *Vane Grate Inlet Special 1.000 1.000
EACH 0.000 0.00
5,238.00000 1.000 5,238.00
0405 604-25005 *Vane Grate Inlet (5 Foot) 5.000 5.000
EACH 0.000 0.00
3,494.00000 5.000 17,470.00
0410 604-25010 *Vane Grate Inlet (10 Foot) 5.000 4.000
EACH 0.000 0.00
5,347.00000 4.000 21,388.00
0415 604-25020 *Vane Grate Inlet (20 Foot) 0.000 0.000
EACH 0.000 0.00
8,328.00000 0.000 0.00
0416  900-00007 Added Item (Each)/ Vane Grate Inlet (20 Foot) ( Special) 1.000 1.000
EACH 0.000 0.00

13,750.00000 1.000 13,750.00
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CAT NO0200 ROADWAY
0419 604-30005 Manhole Slab Base (5 Foot) 4.000 3.000
EACH 0.000 0.00
2,550.00000 3.000 7,650.00
0420 604-30010 Manhole Slab Base (10 Foot) 1.000 0.500
EACH 0.000 0.00
2,695.00000 0.500 1,347.50
0425 604-30015 Manhole Slab Base (15 Foot) 3.000 3.000
EACH 0.000 0.00
4,027.00000 3.000 12,081.00
0426 605-83560 6 Inch Pipe Underdrain 400.000 400.000
LF 0.000 0.00
38.50000 400.000 15,400.00
0430 606-00301 *Guardrail Type 3 (6-3 Post Spacing) 5,313.000 5,313.000
LF 0.000 0.00
11.80000 5,313.000 62,693.40
0430 MATERIAL ALLOWANCE Guardrail Type 3 (6-3) 0.000
LF 0.000 0.00
6.88187 0.000 0.00
0434  900-00012 Added Item (Foot)/ Guardrail Type 7 (Style CA) 114.000 114.000
(Special)
LF 0.000 0.00
294.61000 114.000 33,585.54
0435  606-00730 *Guardrail Type 7 (Style CD) 567.000 567.000
LF 0.000 0.00
74.50000 567.000 42,241.50
0440 606-01340 *End Anchorage Type 3D 6.000 6.000
EACH 0.000 0.00
749.00000 6.000 4,494.00
0440 MATERIAL ALLOWANCE End Anchor Type 3D 0.000
EACH 0.000 0.00
290.00000 0.000 0.00
0445  606-01370 *Transition Type 3G 4.000 4.000
EACH 0.000 0.00
1,046.00000 4.000 4,184.00
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0445 MATERIAL ALLOWANCE Transition Type 3G 0.000
EACH 0.000 0.00
803.50000 0.000 0.00
0450 606-01380 *Transition Type 3H 4.000 4.000
EACH 0.000 0.00
544.00000 4.000 2,176.00
0450 MATERIAL ALLOWANCE Transition Type 3H 0.000
EACH 0.000 0.00
300.00000 0.000 0.00
0455 606-01385 *Transition Type 3J 2.000 2.000
EACH 0.000 0.00
677.00000 2.000 1,354.00
0456  606-01390 End Anchorage Type 3K 3.000 3.000
EACH 0.000 0.00
1,360.00000 3.000 4,080.00
0460 606-01460 *Median Terminal 2.000 2.000
EACH 0.000 0.00
3,129.00000 2.000 6,258.00
0460 MATERIAL ALLOWANCE Median Terminal 0.000
EACH 0.000 0.00
2,659.65000 0.000 0.00
0465 606-02003 *End Anchorage (Nonflared) 1.000 1.000
EACH 0.000 0.00
1,703.00000 1.000 1,703.00
0465 MATERIAL ALLOWANCE End Anchor (Nonflared) 0.000
EACH 0.000 0.00
1,355.00000 0.000 0.00
0470 607-00005 *End Post 10.000 10.000
EACH 0.000 0.00
353.00000 10.000 3,530.00
0475 607-00010 *Corner and Line Brace Post 9.000 9.000
EACH 0.000 0.00
184.00000 9.000 1,656.00
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0480 607-01000 *Fence Barbed Wire with Metal Posts 1,963.000 1,963.000
LF 0.000 0.00
1.54000 1,963.000 3,023.02
0485 607-11350 *Fence Deer 0.000 0.000
LF 0.000 0.00
37.00000 0.000 0.00
0490 607-11525 *Fence (Plastic) 1,006.000 1,006.000
LF 0.000 0.00
3.50000 1,006.000 3,521.00
0495  607-55040 *Mesh Anchor 59.000 59.000
EACH 0.000 0.00
127.00000 59.000 7,493.00
0496  900-00006 Added Item (Dollar)/ Re-Drill Mesh Anchor Holes 1.000 1.000
DOL 0.000 0.00
5,097.20000 1.000 5,097.20
0500 607-55060 *Mesh Pin 0.000 0.000
EACH 0.000 0.00
58.00000 0.000 0.00
0505 607-55100 *Wire Mesh 90,188.000 90,188.000
SF 0.000 0.00
1.49000 90,188.000 134,380.12
0506 900-00014 Added Item (Lump Sum)/ Wire Mesh Mobilization 1.000 1.000
LS 0.000 0.00
3,250.00000 1.000 3,250.00
0510 609-60011 *Curb Type 6 (Section M) 3,171.000 3,171.000
LF 0.000 0.00
7.18000 3,171.000 22,767.78
0511 900-00014 Added Item (Lump Sum)/ Curb Type 6 (Section M) 1.000 1.000
LS 0.000 0.00
1,650.00000 1.000 1,650.00
0515 612-00001 *Delineator (Type I) 22.000 0.000
EACH 22.000 396.00
18.00000 22.000 396.00
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0520 612-00041 *Delineator (Flexible) (Type I) 87.000 0.000
EACH 87.000 3,132.00
36.00000 87.000 3,132.00
0525 612-00042 *Delineator (Flexible) (Type II) 44.000 0.000
EACH 44.000 1,628.00
37.00000 44.000 1,628.00
0530 612-00043 *Delineator (Flexible) (Type III) 6.000 0.000
EACH 6.000 234.00
39.00000 6.000 234.00
0535 613-01200 *2 Inch Electrical Conduit (Plastic) 2,602.000 2,602.000
LF 0.000 0.00
9.85000 2,602.000 25,629.70
0540 613-01300 *3 Inch Electrical Conduit (Plastic) 296.000 260.000
LF 36.000 594.00
16.50000 296.000 4,884.00
0545  613-10000 *Wiring 1.000 0.750
LS 0.250 384.75
1,539.00000 1.000 1,539.00
0550 613-34180 *Light Standard Metal (18 Foot) 2.000 2.000
EACH 0.000 0.00
2,565.00000 2.000 5,130.00
0550 MATERIAL ALLOWANCE 18' Light Standard 0.000
EACH 0.000 0.00
2,180.00000 0.000 0.00
0555  613-34400 *Light Standard Metal (40 Foot) 5.000 5.000
EACH 0.000 0.00
2,975.00000 5.000 14,875.00
0555 MATERIAL ALLOWANCE 40' Light Standard 0.000
EACH 0.000 0.00
2,136.00000 0.000 0.00
0560 613-40010 *Light Standard Foundation 7.000 7.000
EACH 0.000 0.00

821.00000 7.000 5,747.00
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0560 MATERIAL ALLOWANCE Light Standard Foundation 0.000
EACH 0.000 0.00
360.00000 0.000 0.00
0565 613-50100 *Lighting Control Center 1.000 1.000
EACH 0.000 0.00
3,591.00000 1.000 3,591.00
0570 613-75100 *Luminaire Metal Halide (100 Watt) 0.000 0.000
EACH 0.000 0.00
513.00000 0.000 0.00
0575  613-75250 *Luminaire Metal Halide (250 Watt) 0.000 0.000
EACH 0.000 0.00
513.00000 0.000 0.00
0576 613-20210 Luminaire (Special) (Install Only) 7.000 0.000
EACH 0.000 0.00
400.00000 0.000 0.00
0579  900-00007 Added Item (Each)/ Security Camera 1.000 0.000
EACH 1.000 3,962.00
3,962.00000 1.000 3,962.00
0580 614-00011 *Sign Panel (Class I) 248.000 248.000
SF 0.000 0.00
15.00000 248.000 3,720.00
0585 614-00012 *Sign Panel (Class II) 238.000 238.000
SF 0.000 0.00
21.50000 238.000 5,117.00
0590 614-00200 *Steel Sign Post (U-2) 16.000 16.000
LF 0.000 0.00
5.00000 16.000 80.00
0595  614-01502 *Steel Sign Support (2-Inch Round)(Post & Socke t) 214.000 214.000
LF 0.000 0.00
10.25000 214.000 2,193.50
0600 614-01582 *Steel Sign Support (2-1/2 Inch Round)(Post and 406.000 406.000
Slipbase)
LF 0.000 0.00

28.25000 406.000 11,469.50
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0605 614-80000 *Flashing Beacon 1.000 1.000
EACH 0.000 0.00
1,231.00000 1.000 1,231.00
0606 614-80387 Rumble Strip (Grinding) 68.000 68.000
LF 0.000 0.00
59.25000 68.000 4,029.00
0610 615-00030 Embankment Protector Type 3 0.000 0.000
EACH 0.000 0.00
507.00000 0.000 0.00
0615 617-03010 Detour Culvert Pipe 361.000 325.000
LF 36.000 2,304.00
64.00000 361.000 23,104.00
0620 621-00450 *Detour Pavement 1,685.000 1,685.000
SY 0.000 0.00
23.84000 1,685.000 40,170.40
0625 625-00000 *Construction Surveying 1.000 1.000
LS 0.000 0.00
46,156.00000 1.000 46,156.00
0630 625-00001 *Construction Surveying (Hourly) 109.000 108.500
HOUR 0.000 0.00
97.00000 108.500 10,524.50
0635 626-00000 *Mobilization 1.000 1.000
LS 0.000 0.00
188,001.00000 1.000 188,001.00
0640 626-01000 Public Information Services 1.000 1.000
LS 0.000 0.00
10,520.00000 1.000 10,520.00
0645 627-00005 *Epoxy Pavement Marking 135.000 135.000
GAL 0.000 0.00
59.50000 135.000 8,032.50
0646 900-00014 Added Item (Lump Sum)/ Striping Mobilization 1.000 1.000
LS 0.000 0.00
2,250.00000 1.000 2,250.00
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0650 627-00012 *Pavement Marking Paint (Low VOC Solvent Base) 547.000 547.000
GAL 0.000 0.00
29.75000 547.000 16,273.25
0655 627-01001 *Preformed Plastic Pavement Marking (Type I) 607.000 607.000
SF 0.000 0.00
9.75000 607.000 5,918.25
0660 627-30405 *Preformed Thermoplastic Pavement Marking (Word -Symbol) 300.000 300.000
SF 0.000 0.00
16.00000 300.000 4,800.00
0665 627-30410 *Preformed Thermoplastic Pavement Marking (Xwal k-Stop 470.000 470.000
Line
) SF 0.000 0.00
9.25000 470.000 4,347.50
0670  630-00000 *Flagging 22,200.000 21,606.750
HOUR 376.250 7,720.65
20.52000 21,983.000 451,091.16
0675 630-00007 *Traffic Control Inspection 292.000 284.000
DAY 4.000 205.00
51.25000 288.000 14,760.00
0680 630-00012 *Traffic Control Management 441.000 427.000
DAY 10.000 4,310.00
431.00000 437.000 188,347.00
0685 630-80001 *Flashing Beacon (Portable) 4.000 3.600
EACH 0.000 0.00
51.00000 3.600 183.60
0690 630-80335 *Barricade (Type 3 M-A) (Temporary) 10.000 9.000
EACH 0.000 0.00
51.00000 9.000 459.00
0695 630-80336 *Barricade (Type 3 M-B) (Temporary) 0.000 0.000
EACH 0.000 0.00
51.00000 0.000 0.00
0700 630-80341 *Construction Traffic Sign (Panel Size A) 44.000 39.600
EACH 0.000 0.00
51.00000 39.600 2,019.60
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0705 630-80342 *Construction Traffic Sign (Panel Size B) 117.000 105.300
EACH 0.000 0.00
51.00000 105.300 5,370.30
0710 630-80343 *Construction Traffic Sign (Panel Size C) 5.000 4.500
EACH 0.000 0.00
51.00000 4.500 229.50
0715 630-80344 *Construction Traffic Sign (Special) 204.000 183.600
SF 0.000 0.00
22.00000 183.600 4,039.20
0720 630-80355 *Portable Message Sign Panel 4.000 3.600
EACH 0.000 0.00
4,104.00000 3.600 14,774.40
0725 630-80358 *Advance Warning Flashing or Sequencing Arrow P anel (C 3.000 2.700
Type
ype) EACH 0.000 0.00
1,026.00000 2.700 2,770.20
0730 630-80360 *Drum Channelizing Device 290.000 261.000
EACH 0.000 0.00
25.75000 261.000 6,720.75
0735 630-80363 *Drum Channelizing Device (With Light) (Flashin g) 12.000 10.800
EACH 0.000 0.00
26.00000 10.800 280.80
0739 630-80367 Portable Traffic Speed Monitor 2.000 1.800
EACH 0.000 0.00
4,400.00000 1.800 7,920.00
0740 630-80370 Concrete Barrier (Temporary) 4,024.000 3,621.600
LF 0.000 0.00
32.31000 3,621.600 117,013.90
0741  900-00006 Added Item (Dollar)/ Re-set Concrete Barrier (T emp) 1.000 1.000
DOL 0.000 0.00
2,281.92000 1.000 2,281.92
0745 630-80380 *Traffic Cone 300.000 270.000
EACH 0.000 0.00
5.25000 270.000 1,417.50
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0750 630-85010 *Impact Attenuator (Temporary) 4.000 3.600
EACH 0.000 0.00
3,591.00000 3.600 12,927.60
0755 700-70002 F/A ANTICIPATED CMO 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0760 700-70010 F/A Minor Contract Revisions 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0765 700-70011 F/A Partnering 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0770 700-70016 F/A Fuel Cost Adjustment 58,243.560 58,243.560
FA 0.000 0.00
1.00000 58,243.560 58,243.56
0775 700-70018 F/A Roadway Smoothness Incentive 0.000 0.000
FA -5,479.520 -5,479.52
1.00000 -5,479.520 -5,479.52
0780 700-70019 F/A Asphalt Cement Cost Adjustment 64,041.060 64,041.060
FA 0.000 0.00
1.00000 64,041.060 64,041.06
0785 700-70021 F/A On-The-Job Trainee 0.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0786 700-70023 F/A On-The-Job Trainee 2,356.800 2,356.800
FA 0.000 0.00
1.00000 2,356.800 2,356.80
0790 700-70022 F/A OJT Colorado Training Program 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0795 700-70025 F/A Quality Incentive Payment 3,915.010 0.000
FA 3,915.010 3,915.01
1.00000 3,915.010 3,915.01
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0800 700-70028 F/A ESB Program 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0805 700-70082 F/A Furnish & Install Electrical Service 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0810 700-70180 F/A Gas Lines 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0815 700-70380 F/A Erosion Control 2,430.220 2,430.220
FA 0.000 0.00
1.00000 2,430.220 2,430.22
0816 900-00006 Added Item (Dollar)/ Construct New Access Road 1.000 1.000
DOL 0.000 0.00
4,014.48000 1.000 4,014.48
0817 900-00007 Added Item (Each)/ Caller 1.D. 1.000 0.000
EACH 1.000 693.00
693.00000 1.000 693.00
CAT 0200 CURRENT AMT $  4,830,344.87 29,551.75 $ 4,772,096.56
CAT NOO0300  SB Bridge (G-15-R)
0820 206-00100 *Structure Backfill (Class 1) 264.000 264.000
cY 0.000 0.00
13.08000 264.000 3,453.12
0825 206-00200 Structure Backfill (Class 2) 0.000 0.000
cY 0.000 0.00
20.00000 0.000 0.00
0830 206-00360 *Mechanical Reinforcement of Soil 264.000 264.000
cY 0.000 0.00
8.79000 264.000 2,320.56
0835 403-34771 *Hot Mix Asphalt (Grading SX) (75) (PG 76-28) 0.000 0.000
TON 0.000 0.00
66.43000 0.000 0.00



CONTID: C17265 COLORADO DEPARTMENT OF TRANSPORTATION Page 21
PCN: 17265-BID ESTIMATE RUN 11/02/2011
PROJECT: ES1 2854-117 ESTIMATE NO: 0025 11:41:52
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO300 SB Bridge (G-15-R)
0840 502-00100 *Drilling Hole to Facilitate Pile Driving 0.000 0.000
LF 0.000 0.00
47.75000 0.000 0.00
0845  502-00460 *Pile Tip 16.000 16.000
EACH 0.000 0.00
109.00000 16.000 1,744.00
0850 502-11253 *Steel Piling (HP 12x53) 592.000 591.600
LF 0.400 17.00
42.49000 592.000 25,154.08
0855 515-00120 *Waterproofing (Membrane) 415.000 415.000
SY 0.000 0.00
14.00000 415.000 5,810.00
0860 601-03040 *Concrete Class D (Bridge) 358.000 358.000
CcYy 0.000 0.00
450.75000 358.000 161,368.50
0865 601-40300 *Structural Concrete Coating 543.000 543.000
SY 0.000 0.00
11.40000 543.000 6,190.20
0870  602-00020 *Reinforcing Steel (Epoxy Coated) 41,402.000 41,402.000
LB 0.000 0.00
0.86000 41,402.000 35,605.72
0870 MATERIAL ALLOWANCE Reinforcing Steel 0.000
LB 0.000 0.00
0.43000 0.000 0.00
0875 606-10700 *Bridge Rail Type 7 237.000 237.000
LF 0.000 0.00
114.00000 237.000 27,018.00
0875 MATERIAL ALLOWANCE Bridge Rail Ty 7 - Reinforci ng Steel 0.000
LF 0.000 0.00
7.20000 0.000 0.00
0880 607-53137 *Fence Chain Link (Special) (36 Inch) 185.000 185.000
LF 0.000 0.00
26.75000 185.000 4,948.75
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CAT NOO0300  SB Bridge (G-15-R)
0885 613-00200 *2 Inch Electrical Conduit 120.000 120.000
LF 0.000 0.00
8.25000 120.000 990.00
0890 613-07026 *Pull Box (16"x24"x12") 2.000 0.000
EACH 2.000 616.00
308.00000 2.000 616.00
0895 618-00002 *Prestressing Steel Strand 726.000 726.000
MKFT 0.000 0.00
83.94000 726.000 60,940.44
CAT0300 CURRENT AMT $ 336,159.37 633.00 $ 336,159.37
CAT NOO0301 NB Bridge (G-15-Q)
0900 206-00100 *Structure Backfill (Class 1) 317.000 317.000
CcY 0.000 0.00
13.08000 317.000 4,146.36
0905 206-00200 Structure Backfill (Class 2) 0.000 0.000
CcY 0.000 0.00
20.00000 0.000 0.00
0910 206-00360 *Mechanical Reinforcement of Soil 317.000 317.000
CcY 0.000 0.00
8.79000 317.000 2,786.43
0915 403-34771 *Hot Mix Asphalt (Grading SX) (75) (PG 76-28) 0.000 0.000
TON 0.000 0.00
66.43000 0.000 0.00
0920 502-00100 *Drilling Hole to Facilitate Pile Driving 0.000 0.000
LF 0.000 0.00
47.75000 0.000 0.00
0925 502-00460 *Pile Tip 18.000 18.000
EACH 0.000 0.00
109.00000 18.000 1,962.00
0930 502-11253 *Steel Piling (HP 12x53) 839.000 838.900
LF 0.100 4.25
42.49000 839.000 35,649.11
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CAT NOO0301 NB Bridge (G-15-Q)
0931 502-11253 Steel Piling (HP 12x53) Pile Cut Offs <10 Feet 9.100 9.100
LF 0.000 0.00
33.99000 9.100 309.31
0932  507-00000 Concrete Slope and Ditch Paving 62.000 62.000
(3% -20.000 -9,200.00
460.00000 42.000 19,320.00
0935 515-00120 *Waterproofing (Membrane) 498.000 498.000
SY 0.000 0.00
14.00000 498.000 6,972.00
0940 601-03040 *Concrete Class D (Bridge) 423.000 423.000
CcYy 0.000 0.00
450.75000 423.000 190,667.25
0945  601-40300 *Structural Concrete Coating 604.000 604.000
SY 0.000 0.00
11.40000 604.000 6,885.60
0950  602-00020 *Reinforcing Steel (Epoxy Coated) 47,716.000 47,716.000
LB 0.000 0.00
0.86000 47,716.000 41,035.76
0950 MATERIAL ALLOWANCE Reinforcing Steel 0.000
LB 0.000 0.00
0.43000 0.000 0.00
0955 606-10700 *Bridge Rail Type 7 224.000 224.000
LF 0.000 0.00
114.00000 224.000 25,536.00
0955 MATERIAL ALLOWANCE Bridge Rail Ty 7 - Reinforci ng Steel 0.000
LF 0.000 0.00
7.20000 0.000 0.00
0960 607-53137 *Fence Chain Link (Special) (36 Inch) 185.000 185.000
LF 0.000 0.00
26.75000 185.000 4,948.75
0965 613-00200 *2 Inch Electrical Conduit 110.000 110.000
LF 0.000 0.00
8.25000 110.000 907.50
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CATNOO0301  NB Bridge (G-15-Q)
0970 613-07026 *Pull Box (16"x24"x12") 2.000 0.000
EACH 2.000 616.00
308.00000 2.000 616.00
0975 618-00002 *Prestressing Steel Strand 858.000 858.000
MKFT 0.000 0.00
83.94000 858.000 72,020.52
CAT0301 CURRENT AMT $ 422,962.59 -8,579.75 $ 413,762.59
CAT NOO0302 Wall B (G-15-H)
0980 206-00000 Structure Excavation 5,362.000 5,362.000
CcY 0.000 0.00
6.58000 5,362.000 35,281.96
0985 206-00100 *Structure Backfill (Class 1) 11,057.000 11,057.000
CY 0.000 0.00
13.08000 11,057.000 144,625.56
0985 MATERIAL ALLOWANCE Structural Backfill Class 1 0.000
CcY 0.000 0.00
3.87000 0.000 0.00
0985 MATERIAL ALLOWANCE Structural Backfill Class 1 0.000
CcY 0.000 0.00
3.87000 0.000 0.00
0986 900-00004 Added Item (Cubic Yard)/ Structure Backfill Spe cial 3,336.000 3,336.000
(Gradation 2" to 1/2")
CY 0.000 0.00
18.35000 3,336.000 61,215.60
0986 MATERIAL ALLOWANCE Structural 0.000
Backfil(Special)(Gradation 2" to 1/2")
CY 0.000 0.00
9.00000 0.000 0.00
0990 206-00360 *Mechanical Reinforcement of Soil 8,880.000 8,880.000
CY 0.000 0.00
8.79000 8,880.000 78,055.20
0991 420-00132 Geotextile (Separator) (Class 1) / Wall "B" CMO 030 1,200.000 1,200.000
SY 0.000 0.00
2.65000 1,200.000 3,180.00
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CAT NOO0302 Wall B (G-15-H)
0995 504-04410 *Block Facing 15,456.000 15,456.000
SF 0.000 0.00
13.74000 15,456.000 212,365.44
0995 MATERIAL ALLOWANCE Block Facing Wall "B" 0.000
SF 0.000 0.00
9.00000 0.000 0.00
1000 601-01000 *Concrete Class B 36.640 36.640
CY -0.040 -16.47
411.75000 36.600 15,070.05
1005 602-00020 *Reinforcing Steel (Epoxy Coated) 1,174.000 1,174.000
LB 0.000 0.00
0.86000 1,174.000 1,009.64
1010 607-52905 *End Post (Chain Link) 6.000 6.000
EACH 0.000 0.00
106.00000 6.000 636.00
1015 607-52910 *Corner and Line Brace Post (Chain Link) 1.000 1.000
EACH 0.000 0.00
152.00000 1.000 152.00
1020 607-53148 *Fence Chain Link (48 Inch) 625.000 625.000
LF 0.000 0.00
9.59000 625.000 5,993.75
CAT0302 CURRENT AMT $ 557,601.67 -16.47 $ 557,585.20
CAT NOO0303 Wall C (G-15-J)
1025 206-00000 Structure Excavation 10,324.000 10,324.000
CY 0.000 0.00
6.58000 10,324.000 67,931.92
1030 206-00100 *Structure Backfill (Class 1) 34,227.000 34,227.000
CY 0.000 0.00
13.08000 34,227.000 447,689.16
1030 MATERIAL ALLOWANCE Structural Backfill Class 1 0.000
CY 0.000 0.00
4.55000 0.000 0.00
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CAT NO0303 Wall C (G-15-J)
1030 MATERIAL ALLOWANCE Structural Backfill Class 1 0.000
CcY 0.000 0.00
3.87000 0.000 0.00
1030 MATERIAL ALLOWANCE Structural Backfill Class 1 0.000
CY 0.000 0.00
3.87000 0.000 0.00
1030 MATERIAL ALLOWANCE Structural Backfill Class 1 0.000
CY 0.000 0.00
3.87000 0.000 0.00
1030 MATERIAL ALLOWANCE Structural Backfill Class 1 0.000
CY 0.000 0.00
3.87000 0.000 0.00
1031  206-00050 Structure Backfill (Special) (6 Inch Minus Rock ) 4,117.000 4,117.000
CY 0.000 0.00
22.00000 4,117.000 90,574.00
1032  900-00024 Added Item (Ton)/ Structure Backfill (Special) (1-1/2 0.000 0.000
Inch Rock)
TON 0.000 0.00
21.50000 0.000 0.00
1035 206-00360 *Mechanical Reinforcement of Soil 20,986.000 20,986.000
CY 0.000 0.00
8.79000 20,986.000 184,466.94
1036 420-00112 Geotextile (Drainage) (Class 1) Wall "C" Subgra de 0.000 0.000
Improvement
SY 0.000 0.00
4.25000 0.000 0.00
1037  420-00132 Geotextile (Separator) (Class 1) 2,797.000 2,797.000
SY 0.000 0.00
2.65000 2,797.000 7,412.05
1038 700-70130 F/A Repair MSE Wall "C" Impervious Membrane Rep air 1.000 1.000
FA 0.000 0.00
4,815.83000 1.000 4,815.83
1040 504-04410 *Block Facing 20,672.000 20,672.000
SF 0.000 0.00
13.74000 20,672.000 284,033.28
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CAT NO0303 Wall C (G-15-J)
1040 MATERIAL ALLOWANCE Block Facing Wall "C" 0.000
SF 0.000 0.00
9.00000 0.000 0.00
1045 601-01000 *Concrete Class B 24.400 24.400
CY 0.000 0.00
411.75000 24.400 10,046.70
1050 602-00020 *Reinforcing Steel (Epoxy Coated) 602.000 602.000
LB 0.000 0.00
0.86000 602.000 517.72
1055 607-52905 *End Post (Chain Link) 2.000 2.000
EACH 0.000 0.00
106.00000 2.000 212.00
1060 607-52910 *Corner and Line Brace Post (Chain Link) 2.000 2.000
EACH 0.000 0.00
152.00000 2.000 304.00
1065 607-53148 *Fence Chain Link (48 Inch) 627.000 627.000
LF 0.000 0.00
9.59000 627.000 6,012.93
CAT0303 CURRENT AMT $ 1,104,016.53 0.00 $ 1,104,016.53
CAT NOO0304 Wall D (G-15-K)
1070  206-00000 Structure Excavation 13,496.000 13,496.000
CY 0.000 0.00
6.58000 13,496.000 88,803.68
1071  900-00004 Added Item (Cubic Yard)/ (Structure Backfill Sp ecial) 1,180.000 1,180.000
(Gradation 1-1/2" to 1/2")
CY 0.000 0.00
21.60000 1,180.000 25,488.00
1072 900-00004 Added Item (Cubic Yard)/ (Structure Backfill Sp ecial) 9,498.000 9,498.000
(Gradation 2" to 1/2")
CY 0.000 0.00
18.35000 9,498.000 174,288.30
1072 MATERIAL ALLOWANCE Structural Backfill 0.000
(Special)(Gradation 2" to 1/2")
CcY 0.000 0.00
9.00000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0304  Wall D (G-15-K)

1073  900-00014 Added Item (Lump Sum)/ (Mobilization) (Addition al 1.000 1.000
Crusher Screen)
LS 0.000 0.00
5,850.00000 1.000 5,850.00
1075 206-00100 *Structure Backfill (Class 1) 18,342.000 18,342.000
CY 0.000 0.00
13.08000 18,342.000 239,913.36
1075 MATERIAL ALLOWANCE Structural Backfill Class 1 0.000
CY 0.000 0.00
3.87000 0.000 0.00
1075 MATERIAL ALLOWANCE Structural Backfill Class 1 0.000
CcY 0.000 0.00
3.87000 0.000 0.00
1075 MATERIAL ALLOWANCE Structural Backfill Class 1 0.000
CY 0.000 0.00
3.87000 0.000 0.00
1076  206-00050 Structure Backfill (Special) (6 inch Minus Rock ) 1,206.000 1,206.000
CY 0.000 0.00
22.00000 1,206.000 26,532.00
1077  900-00024 Added Item (Ton)/ Structure Backfill (Special) (1-1/2 72.310 72.310
Inch Rock)
TON 0.000 0.00
21.50000 72.310 1,554.67
1080 206-00360 *Mechanical Reinforcement of Soil 17,537.000 17,537.000
CY 0.000 0.00
8.79000 17,537.000 154,150.23
1081 420-00112 Geotextile (Drainage) (Class 1) Wall "D" Subgra de 325.000 325.000
Improvement
SY 0.000 0.00
4.25000 325.000 1,381.25
1082  420-00132 Geotextile (Separator) (Class 1) 9,550.000 9,550.000
SY 0.000 0.00
2.65000 9,550.000 25,307.50
1085 504-04410 *Block Facing 20,549.000 20,549.000
SF 0.000 0.00

13.74000 20,549.000 282,343.26
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CAT NOO0304 Wall D (G-15-K)
1085 MATERIAL ALLOWANCE Block Facing Wall "D" 0.000
SF 0.000 0.00
9.00000 0.000 0.00
1085 MATERIAL ALLOWANCE Block Facing Wall "D" 0.000
SF 0.000 0.00
9.00000 0.000 0.00
1090 601-01000 *Concrete Class B 32.100 32.100
CY 0.000 0.00
411.75000 32.100 13,217.18
1095  602-00020 *Reinforcing Steel (Epoxy Coated) 1,057.000 1,056.950
LB 0.050 0.04
0.86000 1,057.000 909.02
1100 607-52905 *End Post (Chain Link) 2.000 2.000
EACH 0.000 0.00
106.00000 2.000 212.00
1105 607-52910 *Corner and Line Brace Post (Chain Link) 4.000 4.000
EACH 0.000 0.00
152.00000 4.000 608.00
1110 607-53148 *Fence Chain Link (48 Inch) 735.000 735.000
LF 0.000 0.00
9.59000 735.000 7,048.65
CAT0304 CURRENT AMT $ 1,047,607.10 0.04 $ 1,047,607.10
CAT NOO0305 Wall E (G-15-1)
1114  900-00014 Added Item (Lump Sum)/ Wall E Redesign Engineer ing 1.000 1.000
LS 0.000 0.00
2,950.00000 1.000 2,950.00
1115 206-00000 Structure Excavation 1,270.000 1,270.000
CY 0.000 0.00
6.58000 1,270.000 8,356.60
1120 206-00100 *Structure Backfill (Class 1) 4,500.000 4,500.000
CY 0.000 0.00
13.08000 4,500.000 58,860.00
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CAT NOO0305 Wall E (G-15-1)
1121 900-00004 Added Item (Cubic Yard)/ Structure Backfill Spe cial 3,170.000 3,170.000
(Gradation 2" to 1/2")
CY 0.000 0.00
18.35000 3,170.000 58,169.50
1121 MATERIAL ALLOWANCE Structural 0.000
Backfill(Special)(Gradation 2" to 1/2")
CY 0.000 0.00
9.00000 0.000 0.00
1125 206-00360 *Mechanical Reinforcement of Soil 5,005.000 5,005.000
CY 0.000 0.00
8.79000 5,005.000 43,993.95
1126  420-00132 Geotextile (Separator) (Class 1) / Wall "E" CMO 030 1,200.000 1,200.000
SY 0.000 0.00
2.65000 1,200.000 3,180.00
1127  700-70130 F/A Repair Wall "E" / Wall "C" Membrane Conflic t 1.000 1.000
FA 0.000 0.00
6,682.71000 1.000 6,682.71
1130 504-04410 *Block Facing 9,462.000 9,462.000
SF 0.000 0.00
13.74000 9,462.000 130,007.88
1130 MATERIAL ALLOWANCE Block Facing Wall "E" 0.000
SF 0.000 0.00
9.00000 0.000 0.00
1131  900-00014 Added Item (Lump Sum)/ Impervious Membrane Repa ir 1.000 1.000
LS 0.000 0.00
4,500.00000 1.000 4,500.00
1135 601-01000 *Concrete Class B 25.800 25.800
CY 0.000 0.00
411.75000 25.800 10,623.15
1140 602-00020 *Reinforcing Steel (Epoxy Coated) 780.000 780.000
LB 0.000 0.00
0.86000 780.000 670.80
1145 607-52905 *End Post (Chain Link) 6.000 6.000
EACH 0.000 0.00
106.00000 6.000 636.00
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CAT NOO0305 Wall E (G-15-)
1150 607-52910 *Corner and Line Brace Post (Chain Link) 0.000 0.000
EACH 0.000 0.00
152.00000 0.000 0.00
1155 607-53148 *Fence Chain Link (48 Inch) 385.000 385.000
LF 0.000 0.00
9.59000 385.000 3,692.15
CAT 0305 CURRENT AMT $ 332,322.74 0.00 $ 332,322.74
CAT NOO0306  Wildlife Structure (G-15-S)
1160 203-00060 Embankment Material (Complete In Place) 789.000 789.000
CY 0.000 0.00
11.35000 789.000 8,955.15
1165 206-00000 Structure Excavation 2,595.000 2,595.000
CY 0.000 0.00
6.58000 2,595.000 17,075.10
1170  206-00100 *Structure Backfill (Class 1) 1,148.000 1,148.000
CY 0.000 0.00
13.08000 1,148.000 15,015.84
1175 206-01750 *Shoring 1.000 1.000
LS 0.000 0.00
26,161.00000 1.000 26,161.00
1180 304-06007 Aggregate Base Course (Class 6) 16.000 16.000
CY 0.000 0.00
40.00000 16.000 640.00
1181 502-11253 Steel Piling (HP 12x53) 240.000 240.000
LF 0.000 0.00
42.49000 240.000 10,197.60
1185 510-20100 *Structural Plate Arch (Special) 144.000 144.000
LF 0.000 0.00
699.25000 144.000 100,692.00
1185 MATERIAL ALLOWANCE Structural Plate Arch (Speci al) 0.000
LF 0.000 0.00
438.00000 0.000 0.00
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CAT NOO0306  Wildlife Structure (G-15-S)
1190 601-01000 *Concrete Class B 101.700 101.700
CcYy -1.700 -699.98
411.75000 100.000 41,175.00
1191  601-40300 Structural Concrete Coating 18.000 18.000
SY 0.000 0.00
11.40000 18.000 205.20
1195 602-00000 *Reinforcing Steel 11,121.000 11,121.000
LB 0.000 0.00
0.87000 11,121.000 9,675.27
CAT0306 CURRENT AMT $ 230,492.14 -699.98 $ 229,792.16
CAT NOO0400 Construction Engineering
1200 620-00002 Field Office (Class 2) 1.000 1.000
EACH 0.000 0.00
24,837.00000 1.000 24,837.00
1201  900-00007 Added Item (Each)/ Caller 1.D. 1.000 0.000
EACH 0.000 0.00
693.00000 0.000 0.00
1205 620-00012 *Field Laboratory (Class 2) 1.000 1.000
EACH 0.000 0.00
32,367.00000 1.000 32,367.00
1210  620-00020 Sanitary Facility 1.000 1.000
EACH 0.000 0.00
2,462.00000 1.000 2,462.00
CAT 0400 CURRENT AMT $ 60,359.00 $ 0.00 $ 59,666.00

PROJECT TOTAL CURRENT AMT $ 8,921,866.01

20,888.59 $ 8,853,008.25



